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ESTIMATE RUN 11/01/2017

ESTIMATE SUMMARY 10:32:02

CONTID: C21751         ESTIMATE NO: 0002 PROG 2005

PCN: 21751-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 145 SAWPIT DEBRIS FLOW PERCENT TIME:

PROJECT NO: NHPP145A-074                  

SH 145 SAWPIT DEBRIS FLOW

NAME OF ROAD:  

PROJECT COUNTIES: SAN MIGUEL

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 493,173.00 PARTICIPATING $ $ 1,250.00

AWARD PROJECT AMT: 495,861.00 NON-PARTICIPATING 193,713.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.14

WORK DAYS

WORK DAYS

100.00%

0.00

194,963.00

194,963.00

194,963.00

$

$

$

$

27,500.00

465,673.00

493,173.00

0.00

493,173.00

-7,437.92

0.00

485,735.08

0.00

AMOUNT DUE 485,735.08 194,963.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 194,963.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

34.0 TIME ALLOW: 35

ORIG TIME ALLOW: 35

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/06/2017

09/06/2017

10/23/2017

10/23/2017

10/24/2017

06/15/2017

06/23/2017

07/17/2017

09/06/2017
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PCN: 21751-BID    ESTIMATE RUN 11/01/2017

PROJECT: NHPP145A-074                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.750

0.250

201-00000  
 

5,000.001.000

1,250.00

1.000

L S 

5,000.00000

0010 Removal of Headwall 1.000

0.000

202-00015  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0015 Removal of Pipe 104.000

0.000

202-00035  
 

1,560.00104.000

0.00

104.000

LF  

15.00000

0020 Removal of Asphalt Mat 49.000

0.000

202-00220  
 

3,675.0049.000

0.00

49.000

SY  

75.00000

0025 Removal of Asphalt Mat (Planing) 0.000

257.000

202-00240  
 

7,710.00257.000

7,710.00

257.000

SY  

30.00000

0030 Removal of Pavement Marking 541.000

397.000

202-00250  
 

56,280.00938.000

23,820.00

938.000

SF  

60.00000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

120.00000

0040 Hydraulic Excavator 0.000

0.000

203-01565  
 

0.000.000

0.00

0.000

HOUR

150.00000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

120.00000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

100.00000

0055 Potholing 22.000

3.000

203-01597  
 

10,000.0025.000

1,200.00

25.000

HOUR

400.00000
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PCN: 21751-BID    ESTIMATE RUN 11/01/2017

PROJECT: NHPP145A-074                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

175.00000

0065 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

0.000

HOUR

50.00000

0070 Structure Excavation 41.000

0.000

206-00000  
 

4,100.0041.000

0.00

41.000

CY  

100.00000

0075 Structure Backfill (Special) 27.000

14.000

206-00050  
 

3,280.0041.000

1,120.00

41.000

CY  

80.00000

0080 Shoring 1.000

0.000

206-01750  
 

3,000.001.000

0.00

1.000

L S 

3,000.00000

0085 Erosion Log Type 1 (12 Inch) 0.000

140.000

208-00002  
 

2,800.00140.000

2,800.00

140.000

LF  

20.00000

0090 Silt Fence 85.000

0.000

208-00020  
 

1,275.0085.000

0.00

85.000

LF  

15.00000

0095 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0100 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,000.00000

0105 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

50.00000

0110 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

50.00000
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PCN: 21751-BID    ESTIMATE RUN 11/01/2017

PROJECT: NHPP145A-074                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

50.00000

0120 Erosion Control Management 0.000

1.000

208-00207  
 

500.001.000

500.00

1.000

DAY 

500.00000

0125 Water Control 1.000

0.000

208-00400  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0130 Seeding (Native) 0.000

0.300

212-00006  
 

4,500.000.300

4,500.00

0.300

ACRE

15,000.00000

0135 Soil Conditioning 0.000

0.300

212-00032  
 

4,500.000.300

4,500.00

0.300

ACRE

15,000.00000

0140 Mulching (Weed Free Straw) 0.000

0.300

213-00004  
 

180.000.300

180.00

0.300

ACRE

600.00000

0145 Mulch Tackifier 0.000

50.000

213-00061  
 

1,000.0050.000

1,000.00

50.000

LB  

20.00000

0150 Soil Retention Blanket (Straw/Coconut) 0.000

144.000

216-00041  
 

1,440.00144.000

1,440.00

144.000

SY  

10.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 0.000

58.290

403-00720  
 

17,487.0058.290

17,487.00

58.290

TON 

300.00000

0160 Geomembrane 110.000

0.000

420-00000  
 

2,750.00110.000

0.00

110.000

SY  

25.00000

0165 Riprap (12 Inch) 0.000

35.000

506-00212  
 

7,000.0035.000

7,000.00

35.000

CY  

200.00000
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PCN: 21751-BID    ESTIMATE RUN 11/01/2017

PROJECT: NHPP145A-074                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Class D (Box Culvert) 0.000

14.000

601-03030  
 

9,800.0014.000

9,800.00

14.000

CY  

700.00000

0175 Reinforcing Steel (Epoxy Coated) 0.000

738.000

602-00020  
 

5,166.00738.000

5,166.00

738.000

LB  

7.00000

0180 6x4 Foot Concrete Box Culvert (Precast) 96.000

0.000

603-70604  
 

87,360.0096.000

0.00

96.000

LF  

910.00000

0185 Fence (Plastic) 100.000

0.000

607-11525  
 

500.00100.000

0.00

100.000

LF  

5.00000

0190 Delineator (Type III) 0.000

1.000

612-00003  
 

20.001.000

20.00

1.000

EACH

20.00000

0195 Detour Pavement 300.000

0.000

621-00450  
 

15,000.00300.000

0.00

300.000

SY  

50.00000

0200 Construction Surveying 0.500

0.500

625-00000  
 

7,600.001.000

3,800.00

1.000

L S 

7,600.00000

0205 Mobilization 0.561

0.439

626-00000  
 

75,000.001.000

32,925.00

1.000

L S 

75,000.00000

0210 Public Information Services (Tier IV) 0.500

0.500

626-01104  
 

3,500.001.000

1,750.00

1.000

L S 

3,500.00000

0215 Pavement Marking Paint (High Build) 4.000

8.000

627-00013  
 

25,800.0012.000

17,200.00

12.000

GAL 

2,150.00000

0220 Flagging 81.500

237.500

630-00000  
 

7,975.00319.000

5,937.50

319.000

HOUR

25.00000
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PCN: 21751-BID    ESTIMATE RUN 11/01/2017

PROJECT: NHPP145A-074                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Control Inspection 4.000

6.000

630-00007  
 

1,400.0010.000

840.00

10.000

DAY 

140.00000

0230 Traffic Control Management 17.000

17.000

630-00012  
 

34,000.0034.000

17,000.00

34.000

DAY 

1,000.00000

0235 Barricade (Type 3 M-A) (Temporary) 1.000

1.000

630-80335  
 

500.002.000

250.00

2.000

EACH

250.00000

0240 Construction Traffic Sign (Panel Size A) 9.500

11.500

630-80341  
 

1,155.0021.000

632.50

21.000

EACH

55.00000

0245 Construction Traffic Sign (Panel Size B) 3.000

5.000

630-80342  
 

440.008.000

275.00

8.000

EACH

55.00000

0250 Construction Traffic Sign (Panel Size C) 2.000

2.000

630-80343  
 

220.004.000

110.00

4.000

EACH

55.00000

0255 Portable Message Sign Panel 40.000

46.000

630-80359  
 

4,300.0086.000

2,300.00

86.000

DAY 

50.00000

0260 Drum Channelizing Device (With Light) (Flashing) 12.000

12.000

630-80363  
 

1,200.0024.000

600.00

24.000

EACH

50.00000

0265 Concrete Barrier (Temporary) 100.000

100.000

630-80370  
 

10,000.00200.000

5,000.00

200.000

LF  

50.00000

0270 Traffic Cone 10.000

10.000

630-80380  
 

200.0020.000

100.00

20.000

EACH

10.00000

0275 Impact Attenuator (Temporary) 2.000

2.000

630-85010  
 

16,000.004.000

8,000.00

4.000

EACH

4,000.00000
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PCN: 21751-BID    ESTIMATE RUN 11/01/2017

PROJECT: NHPP145A-074                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:32:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Traffic Signal (Temporary) 0.500

0.500

630-86810  
 

15,000.001.000

7,500.00

1.000

EACH

15,000.00000

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000

0305 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 465,673.00193,713.00465,673.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0310 Field Office (Class 1) 1.000

0.000

620-00001  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0315 Sanitary Facility 0.500

0.500

620-00020  
 

2,500.001.000

1,250.00

1.000

EACH

2,500.00000

CAT 27,500.001,250.0027,500.00CURRENT AMT0400 $ $ $

$ 493,173.00194,963.00$493,173.00$CURRENT AMTPROJECT TOTAL


